

Case

879R

Contract No. BC-200
Amendment No. 4

7 MAR 1957

ay 3 88

Hycon Mfg. Company
Pasadena, California

FOIAb3a

Attention: [REDACTED] Vice President

Gentlemen:

1. Reference is made to Definitive Contract No. BC-200, as amended by Amendments No. 1, 2, and 3 entered into between the United States of America and the Hycon Mfg. Company, Pasadena, California.

✓ 2. In accordance with the provisions of paragraph 2 entitled "CHANGES" of the GENERAL PROVISIONS, the Government does hereby amend Contract No. BC-200 as hereinafter set forth.

(a) In SCHEDULE I - LOT II Equipment, add the following item:

<u>Item No.</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>
12	Camera, Model HR-732	1 each	\$3800.00	\$3800.00

NOTE: This camera covered by Item 12 above shall be incorporated into one (1) of the two (2) A-2 Configurations being assembled under Item No. 11 of SCHEDULE I of Contract No. BC-200. The Contractor in fabricating this camera shall use from existing spares the following units.

Lens Model HL-732
Shutter Model HS-731
Magazine Model HM-732

This Camera Model HR-732 shall be fabricated from one (1) K-38 Camera Body and one (1) 24" Lens Cone presently in the contractor's possession as Government Furnished Equipment and as shown in SECTION J of the contract. This Camera Model HR-732 is a modified version of the Model HR-731 mentioned in Item 11 of SCHEDULE 1.

Delivery -- Complete by 30 April 1957".

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ RECLASSIFIED
CLASS. CHANGED FROM TO S O 2012
NEXT REVIEW DATE
AUTH: HR 10-2

(b) In SCHEDULE II - LOT II Equipment, add the following item:

Item No.	Description	Quantity	Unit Price	Amount
47	Tote Box Bench #735485, Ground Support Equipment.	2 each	2760.00	\$5520.00

Delivery -- Complete within 75 days after receipt by the Contractor of this Amendment."

(c) In SCHEDULE II - LOT II Equipment delete Item 5 in its entirety and substitute the following:

Item No.	Description	Quantity	Unit Price	Amount
5	Production units of A/C Power Junction Box Model PJ-73 #73169C-E including jumper cable #731697-C and power cable #731699.	20 each	405.30	8106.00

Delivery - Complete within 30 days after receipt by the Contractor of this Amendment."

25X1A1c
25X1A1c

(d) In the last page of SCHEDULE I - LOT II Equipment, delete the total of [REDACTED] and substitute the figure [REDACTED]

25X1A1c
25X1A1c

(e) On the last page of SCHEDULE II - LOT II Equipment, delete the total of [REDACTED] and substitute the figure [REDACTED]

25X1A1c
25X1A1c

(f) In SECTION B - CONSIDERATION AND PAYMENT of the SCHEDULE, as amended, delete the figure [REDACTED] and substitute the figure [REDACTED]

25X1A1c
25X1A1c

(g) In Paragraph (3), page 2, of SECTION D - PRICE DETERMINATION, as amended delete the figure [REDACTED] and substitute the figure [REDACTED]

A-5
P26

1 A

ase

79R

appearing on the signature page, as amended, are hereby deleted and the following are substituted therefor:

25X1A1c

"Target Price
Ceiling Price

3. This Amendment provides for an increase of \$10,826.00 in the target price and \$11,817.89 in the ceiling price.

4. All other terms and conditions remain as originally written. Please indicate your acceptance hereof in the space provided below. The original and one copy are to be returned to the undersigned and the remaining copy is for your retention.

Very truly yours,

THE UNITED STATES OF AMERICA

25X1A9a

BY

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THIS 19 DAY OF March
1957.
HYCON MFG. COMPANY

FOIAb3a

BY

TITLE

Vice President

25X1A12a

Entered as firm obligation:

3
- 4,236.43
7,581.46
11,817.89